

0403525 Projects Planning and Scheduling

Network analysis: program evaluation and review techniques and critical-path methods of planning, scheduling, controlling, and allocation of resources for construction projects, limited and unlimited resources. Includes both computer and no computer techniques.